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MEBT MEETING AGENDA 
December 20, 2000 

              

 
1. Electrical Systems Update      Alex/Bill 
 
2. Cable Routing        Alex/Bill 
 
3. Profile Monitor Update      Daryl/Alex 

• Diagnostics Review       Alex/Larry  
• Schedule, Layout, Interface DWG 

 
4. BPM Fabricaton       Daryl 

• Contract awarded to Humboldt (DWG) 
• Prototype machining complete by 12/21/00   

 
5. Chopper Beam Box Update (DWG)    Andrew 
  
6. Chopper Target Fabrication Update (DWG)  Allan 
 
7. Slit/Beamstop FEA Status      Daryl 
 
8. Upcoming Tasks and Milestones     

♦ Raft Systems FDR     1/31/01 OR,UC 
♦ Rebuncher Cavity #1 Received   1/31/01 OR 
♦ Profile Monitor FDR     1/31/01 
♦ Profile Monitor First Article Complete  3/1/01 
♦ Chopper Target Complete    4/30/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 
♦ Raft and Support Structure Complete  5/31/01 OR 
♦ Profile Monitor all complete    7/31/01 

 
Next Meeting, Thursday, 1/4/01, 10 AM 



Diagnostics Review 12/14/00

MEBT Wire Schedule



Diagnostics Review 12/14/00

MEBT Wire Scanner



Diagnostics Review 12/14/00

DTL Wire Scanner

• “O” ring 
seal to DTL 
spool

• Occupies 
1.75” of z 
length 
within inter-
tank region

Wire Scanner

DTL tank













Calculated Bragg Peak for a Moly Target
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